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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
 STANDARD FORM 30 (continued) 
 

A. The purpose of this unilateral change order is for the contractor to begin performance on Contact Change 
Request (CCR 02-159).  The specific requirements for the CCP include the environmental studies as listed 
below.  The contractor is to begin performance on these studies in the following priority:  

 
(1) Ascension Spurge Mitigation Study, YXTK027004 

 
(2) Restoration of Catholic Grotto, YXTK027001V 

(3) Exotic Vegetation Control, Antigua AS, ALMY027002 
 

In accordance with FAR 52.243-2(c), the Contractor must assert its right to an adjustment under this clause 
within 30 days from the date of receipt of the written order.  After receipt of request for equitable 
adjustment, a supplemental agreement will be awarded to finalize the costs associated with this effort.  
Pursuant to the “Limitation of Funds” clause (FAR 52.232-22), with the execution of this Change Order, 
the contractor is not authorized to exceed $51,425.00 in support of the efforts detailed above. 

 
B.   (1) Section A – Contract Form  

 
The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$181,348,073 to $181,399,498 an increase of $51,425. 

  
 (2) Section B – Supplies/Services and Price/Cost 
 

FY 02 CLINs 2002 (Technical Services) is increased by $51,425, and CLIN 2009AF (Award Fee) is 
increased by $3,575.  Pages B-13, B-14, B-15, and B-17 are hereby superseded by the attached replacement 
pages B-13, B-14, B-15, and B-17 marked “Modification P00088.”   
 
Page B-38 (Summary) is hereby superseded by the attached replacement page B-38 marked “Modification 
P00088.”   

 
 (3) Section G – Contract Administration Data 
 
 Summary for the Payment Office 
 

Funding in the amount of $51,425 is obligated with this modification and added to the following CLINs 
 

ACRN CW is established in the amount of $51,425. 
 
 Page G-1.2 is hereby superseded by the attached replacement page G-1.2 marked “Modification P00088.” 

 
C.  All other contract terms and conditions remain unchanged. 

 
///////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
2001 RESERVED     1 JO  $                        -    

  (Operations and Maintenance - 48hr range turn time)         
  (Cost-Plus-Award Fee)           
   From Change To       
  Est. Cost  $                            -       $                  -          

2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         45,208,713  
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)           
   From Change To       
  Est. Cost  $             45,157,288   $         51,425   $   45,208,713        

2003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $              328,255  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)         
  Baseline $7.97M          

2003AA Cost-Plus-Fixed Fee          
   From Change  To      

2003AA01 Est. Cost $305,061   $305,061       
   From Change  To      

2003AA02 Fixed Fee $23,194   $23,194       
2003AB Firm Fixed Price          

   From Change  To      
     $                            -    $0  $0        

2004 RESERVED             
2005 PRICE OPTION CLIN -     1 JO  $              188,633  

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                  188,633     $        188,633        

2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,444,811  
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,444,811   $                -     $     1,444,811        

2007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           3,494,416  
  (Cost-Plus-Award Fee)           
   From Change  To       
  Est. Cost  $               3,494,416     $     3,494,416        
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
2008 DATA REQUIREMENTS     1 JO  $NSP  
2009 AWARD FEE POOL (IAW Award Fee Plan)        Available Pool  

2009AA RESERVED        $                        -    
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -       $                  -          

2009AB RESERVED        $                        -    
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -       $                  -          

2009AC RESERVED        $                        -    
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -       $                  -          

2009AD Award Fee Pool Earned        $           1,189,249  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)      
   From Change To     
  Earned  $               1,189,249     $     1,189,249        

2009AE Award Fee Pool Earned        $           1,449,288  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $               1,449,288     $     1,449,288        

2009AF Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $              251,486  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $                  247,911   $           3,575   $        251,486        

2009AG -2009AJ  RESERVED             
2009AK Award Fee Pool Earned        $                  5,109  

  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)      
   From Change To     
  Earned  $                      5,109   $                -     $            5,109        

2009AL Award Fee Pool Earned       $                  6,008  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      6,008   $                -     $            6,008        
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
2009AM Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                  1,022  

  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      1,022   $                -     $            1,022        

2009AN Award Fee Pool Earned        $                39,130  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)       
   From Change To     
  Earned  $                    39,130     $          39,130        

2009AP Award Fee Pool Earned        $                46,017  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                    46,017   $                -     $          46,017        

2009AQ Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                  7,826  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                      7,826     $            7,826        

2009AR Award Fee Pool Earned        $                54,341  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)      
   From Change To     
  Earned  $                    54,341   $                -     $          54,341        

2009AS Award Fee Pool Earned        $              120,948  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                  120,948   $                -     $        120,948        

2009AT Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                20,613  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                    20,613     $          20,613        
            

  TOTAL PROPOSED AWARD FEE   (*)                        $           3,191,037  
         
 AWARD FEE EARNED      $           2,910,090  
         
 AWARD FEE (CLINS 2009AD-AT) (* ) Contingent Liability until FDO determination  $              280,947  
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  ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -    
         
  ESTIMATED COST (CLIN 2003)                      $                        -    
         
  AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -    
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -    
         
  TOTAL ESTIMATED AMOUNT  FY02      $                        -    
                
          
  ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)    $         50,336,573  
         
  ESTIMATED COST (CLIN 2003)                      $              328,255  
         
  AWARD FEE EARNED      $           2,910,090  
         
  AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)             $              280,947  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $         21,754,061  
         
  TOTAL ESTIMATED AMOUNT  FY02      $         75,609,926  
         
  TOTAL FUNDED AMOUNT FY02          $         75,328,979  
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SUMMARY  
1.  Total Phase-in Price  $               142,597  
2.  Total Estimated Amount - FY 00  $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -    
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01  $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -    
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $          75,609,926  
(CLINs 2002-2010 [exclude 2009AA-AC])  
          Total Funded Amount-FY02  $          75,328,979  
          (CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03  $          65,071,355  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $          66,412,979  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $          66,026,967  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04  $          67,413,708  
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05  $          67,043,822  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05  $          68,470,251  
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06  $          68,711,694  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06  $          70,178,988  
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06  $        302,219,962  
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)  
TOTAL ESTIMATED AMOUNT FY 00-06  $        454,156,368  
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 
CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $67,585,692
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $500,227
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $16,411
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $64,647
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,920,689
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $238,700
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $35,805
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $288,429
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,875
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,798,758
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $176,227
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400 $91,252
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400 $779,292
CS 5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400 $19,000
CT 5723400 302 83LE 264D91 010000 59290 31378F 662400 F62400 $8,088
CU 5723400 302 83LE 264D98 010000 52200 35953F 662400 F62400 $12,154
CV 5723400 302 83LE 211300 010000 554R0 35182F 662400 F62400 $17,259
CW* 5723400 302 83LE 264497 010000 53470 35853F 662400 F62400 $51,425.00 $51,425

Total FY02 $75,328,979
 

ACRN CW* is established in the amount of $51,425.
 
 
 
PRs obligated under this modification: 
FQ252022711000 $23,375.00
FQ252022711100 $18,700.00
FQ252022711200 $9,350.00

$51,425.00  
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